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4FRI Monthly Update – Mechanical Thinning, 
Fire, and NEPA – April 2018 

 
 

Mechanical Thinning & Fire Accomplishments 2010-2017  
 

Treatment Acres 

Mechanical Thinning1 185,899 

Prescribed Fire and Wildfire that meets land management plan objectives 442,952 

TOTAL (2010-20167) 628,8512 
 

 

Mechanical Thinning & Fire Accomplishments FY 18 
 

Treatments Completed Acres 

All Mechanical Treatments Across 4FRI National Forests3 7,872 

Prescribed Fire and non-commercial mechanical fuels thinning  64,145 

Wildfire that meets land management plan objectives 1,200 

TOTAL TREATMENTS 73,217 

 
Mechanical Treatments Under Contract and Remaining to be Harvested Acres 

4FRI Phase 1 Stewardship Contract4 43,341 

Other Thinning and FS Fuels Reduction Contracts5 56,556 

TOTAL UNDER CONTRACT 99,897 

 

                                                           
1 Includes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all 
contracts FY 2010-2017 in Table 1. Data from FACTS activities V160 report for FY 2010-2017 and displayed in Table 1.  
2 The 628,851 acres accomplished from 2010 to 2017 is the sum of fire treatments completed, thinning treatments 
completed, and remaining thinning acres awarded. This number is identified in the 2017 4FRI CFLRP Annual Report footprint 
acres.  
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in 
timberlands 
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (53,572 ac) minus the acres of 
harvested to date (10,616 ac)-see Table 2a. 
5 Includes sales that only have acres remaining to harvest—data is from Table 6. 
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year6 
 

Summary by Fiscal Year Acres awarded in all contracts Acres completed in all contracts 
Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,2657 

Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034 

Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 27,364 15,469 

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 26,399 13,585 

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,319 14,550 

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,720 11,569 

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108 

Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 9,173 7,2872 

  195,072 114,105 

 

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year 

Summary by Fiscal Year 

Acres awarded 
and task order 
signed by fiscal 

year 

Acres awarded 
& notified to 
proceed by 
fiscal year 

Acres 
Treated 
by fiscal 

year 

% Harvested 
of notice to 

proceed task 
orders  

% 
Harvested 

awarded all 
task orders  

Acres remaining 
notice to 

proceed task 
orders 

Acres 
remaining 

all task 
orders 

Fiscal Year 2013 (Oct 1, 2012  to Sept 30,2013) 13,444 1,884 800         

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,8218 13,042 1,547         

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405         

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,8659 0 3,242         

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080         

Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 0 0 1,542     

Total to date 53,957 28,832 10,616 37% 20% 18,216 43,341 

Treatments since last report     0         

 
                                                           
6 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010-16. This will be updated in November 
to FY 2010-2017 from FACTS database once all databases of record close for reporting on October 30, 2017.  FY 18 is from tables 2a and 2b. 
7 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010 
8 East Clear Creek task order was officially de-scoped.  A majority of this task order had a 12” removal cap. The de-scoping will allow for full restoration treatment acres on these 
acres under the CC Cragin project. 
9 Previous acreage of 5,344 was misreported, actual task order acres for Wing West Snowplay is 4,864 acres 
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Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year 

Summary by Fiscal Year Acres awarded  by fiscal year Acres Treated by fiscal year Acres remaining all sales 

Fiscal Year 2010 (Oct 1, 2009  to Sept 30, 2010) 10,882 13,26510   
Fiscal Year 2011 (Oct 1, 2010  to Sept 30, 2011) 17,638 16,034   
Fiscal Year 2012 (Oct 1, 2011  to Sept 30, 2012) 10,063 8,653   

Fiscal Year 2013 (Oct 1, 2012  to Sept 30, 2013) 12,035 13,694   

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476   
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504   

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235   
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028   
Fiscal Year 2018(Oct 1, 2017 to Sept 30, 2018) 9,173 6,330  

Total to date 134,817 108,219 43,60911 

Treatments since last report   621   

 

                                                           
10 Fiscal year 2010‐2012 includes acres awarded in contracts prior to 2010 
11 From Table 6 
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Table 3: 4FRI Phase 1 Contract –Task Order Status 
Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years. 

 

Open Project/Task Order 
Name 

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining12 

Acres 
cut 

% Cut 

Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75% 

Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0% 

Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38% 

Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 350 0 0% 

Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 130 550 19% 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100% 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100% 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100% 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100% 

Total 2013   13,444           6,470 48% 

89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0% 

Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 92 950 91% 

Holden  Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0% 

McCracken Kaibab 3,571 2014 9/2/2014  7/22/2015 240 days 84 650 18% 

Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36% 

UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0% 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100% 

Woodchuck Tonto 550 2014 9/2/2014  12/24/2014 360 days 282 465 79% 

Total 2014   12,821           3,866 30% 

  Rim Lakes-Willow A-S 1,247 2015 9/28/2015   420 days 420 0 0% 

  Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017  360 days 225 280 11% 

  UBC Mrs Jones Coconino 1,637 2015 9/28/2015   360 days 360 0 0% 

  UBC-Stoneman Coconino 2,357 2015 9/28/2015   360 days 360 0 0% 

  Wing Mountain East Coconino 4,576 2015 9/28/2015   420 days 420 0 0% 

  Clints South Coconino 5,271 2015 9/28/2015   360 days 360 0 0% 

  Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015   420 days 420 0 0% 

Total 2015   22,827           280 1% 

                                                           
12 As of 4/20/2018 
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Open Project/Task Order 
Name 

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Task order 
term 

Days 
Remaining12 

Acres 
cut 

% Cut 

Wing Mountain West Coconino 4,86513 2016  9/28/2016   420 days 420 0 0% 

Total 2016   4,865          0 0% 

 Total 53,957     Total 10,616   

 

Table 4: 4FRI Phase 1 Contract – FY18 Expected Task Order Offerings14  
 

Task Order Name Forest Acres Task Order Year 

    

Total Expected 2018   0   

 

Table 5: 4FRI Phase 1 Contract – Completed Task Orders 
This total is included in Table 2 

Completed Project/Task Order 
Name  

Forest 
Project 
Acres 

Task Order 
Year 

Issued 
Notice to 
Proceed 

Completion Date 

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 

West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 

Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016 

KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016 

Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014  7/18/2017 

TOTAL   6,050         

 
 
 
 

 
 
 

                                                           
13 Task order acres were incorrectly reported as 5,344 acres from 5-year plan shapefile---actual task order acres are 4,865 from q calc and actual boundary gps. 
14 Acres offered this fiscal year will be based on acres completed during the contract year, TBD May, 2018. 
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Table 6: Other Thinning Contracts – Status of Current Contracts  
 

Awarded Sale Name Forest Acres Awarded To 
Termination 

date 
Total Harvested 

Acres  
Remaining 

Acres  
Cut this 
month 

Mesa A-S 2,551 Tri Star Logging 9/30/2018 1,517 1,034 0 

Fulton A-S 1,818 Forest Energy 9/30/2018 1,318 500 0 

Timber Knoll A-S 600 WW Cattleguards 9/30/2017 150 450 0 

Carr Lake A-S 1,605 Tri Star Logging 12/17/2019 490 1,115 0 

Rim Top A-S 1,191 Tri Star Logging 3/1/2020 1,191 0 0 

Nappa (Carr Lake 2) A-S 1,412 Tri Star Logging 7/31/2020 20 1,392 20 

Larson Sandstone   A-S 2,883 Tri Star Logging 9/8/2021 0 2,883 0 

URA1-Telephone  A-S 1,526 Tri Star Logging 7/19/2020 510 1,016 0 

Apprentice A-S 2,010 Tri Star Logging 9/22/2020 0 2,010 0 

URA-Gobbler A-S 1,318 Forest Energy 3/2/2021 514 804 0 

Larson-Point A-S 2,811 Tri Star Logging 5/4/2021 2,513 298 226 

Milligan Valley A-S 752 Tri Star Logging 6/21/2021 344 408 0 

Longhollow A-S 623 Tri Star Logging 6/20/2018 0 623 0 

Jack Rabbitt A-S 461 Tri Star Logging 9/6/2018 0 461 0 

Larson-Hidden A-S 2,826 Tri Star Logging 8/17/2021 175 2,651 175 

URA-Mortimer A-S 2,137 Tri Star Logging 09/30/2021  0 2,137 0 

Little  A-S 1,393 Timber Tramp Logging 6/30/2021 47 1,346 0 

URA-Billy Mountain A-S 3,354 WW Cattleguards 3/31/2022 0 3,354 0 

Larson-Slim Re-Offer A-S 1,990 Tri Star Logging 12/31/2021 0 1,990 0 

Luna Tank (West Escudilla) A-S 1,316 Tri Star Logging   1,316 0 0 

Tule 3 Coconino 954 Southwest Forest Products 12/31/2017 894 60 200 

Railroad Coconino 204 White Mountain Timber 12/31/2018 0 204 0 

Munds Park Coconino 650 James Perkins 12/31/2018 80 570 0 

Little Springs Coconino 758 Terry Hatmaker 12/31/2020 0 758 0 

Two Joes Coconino 1,528 Tri Star Logging 12/31/2020  0 1,528 0 

Chimney Springs Coconino 1,620 The Nature Conservancy 8/1/2020 347 1,273 0 
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Awarded Sale Name Forest Acres Awarded To 
Termination 

date 
Total Harvested 

Acres  
Remaining 

Acres  
Cut this 
month 

Johnneys Coconino 2,670 The Nature Conservancy 8/1/2022 0 2,670 0 

Isham Kaibab 1,273 James Perkins 12/31/2018 800 473 0 

Cougar Park Kaibab 1,342 Bob Lee and Sons 11/30/2020  505 837 0 

Clover Kaibab 2,496 The Nature Conservancy 6/30/2020 216 2,280 0 

Junction Kaibab 356 The Nature Conservancy 6/30/2020 0 356 0 

Dog Kaibab 1,685 The Nature Conservancy 6/30/2020 0 1,685 0 

Moonset Kaibab 4,417 The Nature Conservancy 9/1/2021 0 4,417 0 

Pup Kaibab 916 Bob Lee and Sons 3/31/2021 0 916 0 

Perro Kaibab 204 Bob Lee and Sons 4/14/2019 0 204 0 

Michellison Tonto 444 Tri-Star 10/30/2020 0 444 0 

Angel Rim Tonto 462 Tri Star Logging 3/31/2020 0 462 0 

TOTAL   56,556     12,947 43,609 621 
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Table 7:  Other Thinning Contracts – Completed 
This table reports what has been completed since the first of these monthly updates in August of 2014.  It does 
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales 
that have all of the work completed on the ground, as well as a final contract review.  Cut complete are sales that 
have been cut out and have not had the final acceptance on some portion of the contract.  Sales that have 
defaulted are also included in the table. 

 

Awarded Sale Name Forest Acres Status Awarded To 

Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill 

Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power 

Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power 

San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill 

Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill 

Wallow West Unit 27  A-S 431 Cut completed & closed Forest Energy Corp. 

Show Low South A-S 3,454 Cut completed & closed Tri Star Logging 

Woolhouse (phase 1) A-S 2,500 Cut complete & closed Tri Star Logging 

Sinkhole A-S 825 Cut complete & closed Tri Star Logging 

Dipping Vat A-S 1,691 Cut completed & closed WW Cattleguards 

Mud Springs A-S 1,018 Cut completed & closed Tri Star Logging 

Burro Stewardship Agreement A-S 845 Cut completed & closed 
Navajo Co –Eastern Arizona 

Co—awarded to Forest 
Energy 

Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power 

Woody 05 Coconino 3,309 Cut completed & closed Southwest Forest Products 

Mr Jones Coconino 611 Cut complete Jay Beecroft 

FH-3 Right-of-Way Coconino 576 Cut completed & closed ADOT 

Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins 

Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment 

Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging 

Cave Tonto 505 Cut completed & closed Tri Star Logging 

Laramie Tonto 463 Cut complete Tri Star Logging 

Leo Grove Tonto 621 Cut complete Tri Star Logging 

Sheep Springs Tonto 1,147 Cut completed & closed Tri Star Logging 

Howard Coconino 2,208 Cut complete Southwest Forest Products 

Crook A-S 1,997 Cut complete Tri Star Logging 

Zrama A-S 1,346 Cut complete Tri Star Logging 

Bear A-S 1,548 Cut complete Tri Star Logging 

First Knoll A A-S 1,420 Cut complete Tri Star Logging 

Hulsey Bench A-S 748 Cut complete Reidhead Brothers 

Shiner Kaibab 1,108 cut complete Newpac Fibre 

Elden Base Coconino 500 
20 acres cut and contract has 

defaulted 
Terry Hatmaker 

Saginaw 2 Coconino 1,102 
809 acres cut, 293 acres 

defaulted on 
Southwest Forest products 

Round Mountain East Kaibab 839 
177 acres cut and 662 acres 

defaulted on 
New Pac Fibre 

Total    40,787     
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Table 8: Other Thinning Contracts – Expected Offerings in the Next 6 

Months 
 
 

6 Month Firm and Tentative 

Sale Name Forest 
Project 
Acres 

Estimated Bid Date 

Larson-Ryan A-S 1,885 No Bid 

Pace Creek (West Escudilla) A-S 1,887 6/26/2018 

Larson-Woods A-S 2,065 5/31/2018 

URA-Turkey A-S 2,000 8/22/2018 

Greens Peak-Burnt Mill Stew. A-S 342 9/15/2018 

Greens Peak-Saint Peters Stew. A-S 589 9/8/2018 

CC Cragin-General Spring Coconino 3,000 4th quarter 2018 

FWPP Phase 2 Schultz Tank Coconino 466 3rd quarter 2018 

FWPP Phase 2 Dry Lake Hills Coconino 891 3rd quarter 2018 

Pinegrove Re-Offer Coconino 2,733 8/31/2018 

A-1 North Coconino 917 3rd quarter 2018 

A-1 South Coconino 2,600 3rd quarter 2018 

Windmill Coconino 1,339 3/30/2018 

Marshall Coconino 2,270 5/8/2018 

ERI Learn Coconino 360 3rd quarter 2018 

PACs Mayflower Coconino 334 4/17/2018 

PACs Bonita Coconino 718 4/17/2018 

PACs Iris Coconino 359 4/17/2018 

Newman Park Coconino 3,285 7/13/2018 

Ham Kaibab 1,565 6/7/2018 

Beacon Hill Kaibab 1,812 5/3/2018 

Mineral Springs Kaibab 1,202 6/30/2018 

Dry Lake East Kaibab 2,000 4th quarter 2018 

Diamond Nickel IRTC Tonto 693 4/26/2018 

Naegelin Crest Phase One Tonto 671 5/22/2018 

TOTAL   35,983   

 
 
 
 
 
 
 



4FRI Monthly Update –April 2018 
 

Page 10 of 14 
 

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract 
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s 
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that 
would be available for issuance later in the 4FRI Phase 1 Contract.   

 

Sale name Forest Acres Contractor or Offering Date 

Sinkhole A-S 825 Awarded to Tri Star Logging 

Fulton A-S 1,818 Awarded to Forest Energy 

Crook A-S 1,850 Awarded to Tri Star Logging 

Bear A-S 1,548 Awarded to Tri Star Logging 

Carr Lake A-S 1,641 Awarded to Tri Star Logging  

Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging  

Isham Kaibab 1,273 Awarded to James Perkins 

Dogtown Kaibab 1,685 in TNC agreement 

Leo Grove Tonto 621 Awarded to Tri Star Logging 

Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons 

Laramie Tonto 463 Awarded to Tri Star Logging 

Total   14,478   

Table 10: FY18 Prescribed Fire and Wildfire 
Activity since Oct 1, 2017 (beginning of FY 2018)  

 

Forest Prescribed Fire Project Name Acres 

A-S Nutri 2 2916 

A-S Brady Park 1,476 

A-S Little Springs 1,921 

A-S Alpine piles 1454 

A-S Alder  1,150 

A-S Nagel 2,960 

A-S Whitcom 991 

A-S Los Burros 450 

A-S Lakeside Piles 185 

Coconino Bar M 2,150 

Coconino East Clear Creek 2,475 

Coconino Newman/Mustang 620 

Coconino Sawmill 1,650 

Coconino Newman/Coyote 1,358 

Coconino Blue Ridge Urban Interface 1,770 

Coconino Horseshoe/Slate 2,045 

Coconino Horseshoe/Wild Bill 1,520 

Coconino Clints 450 

Coconino Victorine 1,732 

Coconino Flagstaff RD piles 2,193 
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Forest Prescribed Fire Project Name Acres 

Coconino Mogollon Rim piles 52 

Coconino Mountainaire 874 

Coconino Upper Beaver Creek 7,675 

Coconino Lake Mary 1,360 

Kaibab Greenbase-Dry Lake 5,860 

Kaibab Greenbase-Hardy 3,821 

Kaibab Reed 1,438 

Kaibab Sunflower 3,288 

Kaibab Williams RD piles 734 

Kaibab Tusayan RD miles 626 

Tonto Payson Rx 1,009 

Tonto Parallel Rx 3,913 

Tonto Myrtle RX 125 

Tonto Payson MT Mech 681 

Tonto APS/SRP Corridor Mgt - PV 1,223 

TOTAL   64,145 

 
  

 

Forest Wildfire Acres that met Land Management Plan Objectives Size 

A-S 33 Springs 1,200 

TOTAL   1,200 

 

 
 

Table 11: Status of NEPA Projects within 4FRI 
The table includes the status of current NEPA projects only (projects that are identified within each respective 
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4 

million-acre boundary 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S, 
Coconino, 
Tonto 

Four Forest Restoration 
Initiative Rim Country 
Environmental Impact 
Statement EIS 

Forest 
Restoration 

NOI in Federal Register 
06/2016; DEIS 
anticipated Fall 2018 

2020 Post decision 

A-S Heber Allotment Analysis 

Grazing and 
Grassland 
Restoration 
(woodland 
treatments) 

Currently in effects 
analysis/specialist 
reports 

est. FY18Q4 Post-decision 



4FRI Monthly Update –April 2018 
 

Page 12 of 14 
 

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S 
Wallow West Landscape 
Prescribed Fire 

Fuels Reduction 
Signature pending 
USFWS concurrence 

est. FY18Q2 Post-decision 

A-S 
Apache-Sitgreaves National 
Forest TMR 

Road 
Management 
and Recreation 
Management 

Currently in proposal 
development/bringing 
supplemental 
alternatives into 
compliance 

est. FY20Q2 Post-decision 

A-S Black River Restoration 
Forest 
Restoration 

Currently in proposal 
development/timeline/
PIL 

est. FY20Q1 Post-Decision 

A-S RC Mastication Fuels Reduction under analysis est. FY18Q2 Post-Decision 

Tonto 
Tonto National Forest 
Motorized Travel 
Management EIS 

Road 
Management 
and Recreation 
Management 

In Progress: DEIS NOA 
in Federal Register 
07/03/2014; Draft ROD 
in paper of record 
06/2016 ; SEIS required 
ETA unknown 

Expected: FY 
2017 or 2018 

Post-decision 

Coconino 
Plan Revision for the 
Coconino National Forest 
EIS 

Forest Plan 

In Progress: DEIS NOA 
in Federal Register 
12/20/2013; Est. FEIS 
NOA in Federal Register 
09/2016. Supplemental 
EIS  being prepared 
after objection period 

Expected: 
2017 

2017 

Coconino 
Turkey Butte/Barney 
Pasture Forest Health 
Restoration EA 

Forest 
Restoration 

on hold- no longer 
funded 

on hold 2020 

Coconino 
Cragin watershed 
Protection Project EA 

Fuels 
Management 
under HFRA 

Analysis and Final EA in 
Preparation. 

Final 
decision/objec
tion resolution 

July 2018 

August 2018 

Coconino Changes to the MVUM 

Recreation 
management 
and Road 
management 

Scoping occurred 
starting 11/2015; Est. 
Comment Period Public 
Notice 12/2017  

On HOLD - not 
funded 

On HOLD - not 
funded 

Coconino 
East Clear Creek Watershed 
Health EA 

Watershed 
Management 

Completed; Post-
decision review in 
progress to modify 
decision for mixed 
conifer LEARN 
treatments and 
research. ECC Task 
order units included in 
Cragin Watershed 
Protection Project 
Analysis, December 
2016. 

DN 9-19-2006 Ongoing 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

  Long Valley Work Station 
Meadow Restoration 

Watershed 
Management 

Plan to start scoping 
in late December 
2017 Apr-18 May-18 

  Flagstaff 5 Watershed 
Improvement Project 

Watershed 
Management 

Started scoping in 
November 2017 Apr-18 May-18 

Kaibab 
South Zone Travel 
Management Revision 
Project EA 

Recreation 
management 
and Road 
management 

Objection period 
completed. Final 
decision to be signed 
when MVUM is ready 
for print. 

Expected: 
11/2016 

2016 

 

 

Table 12: Status of Completed NEPA Projects within 4FRI 
The table includes the status of completed NEPA projects only.  

Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

A-S 
Apache-Sitgreaves NFs 
Revised Land & Resource 
Management Plan EIS 

Forest Plan Completed 
Signed July 30, 
2015 

Implemented 

A-S West Escudilla EA 
Forest 
Restoration 

FONSI and DN signed 8/2/2017 
end of 4th quarter 

FY 17 

A-S 
Larson Forest Restoration 
Project EA 

Forest 
Restoration 

Completed; also 
completed Section 18 
review of the project; 
no EA needed, only 
additional measure 
w/in scope of original 
EA to accommodate 
changed conditions 
resulting from two 
wildfires. 

DN Signed 
August 13, 
2015; SIR 
signed Dec. 5, 
2017 

4th quarter FY 16; 
SIR changes 

implemented 
immediately 

A-S Upper Rocky Arroyo EA 
Forest 
Restoration 

Completed 
Signed March 
29,2016 

4th quarter FY 16 

A-S Green’s Peak Farm Bill CE 
Forest 
Restoration 

Completed 3/27/2017 est. fall 2017 

A-S West Escudilla EA 
Forest 
Restoration 

Completed 
ROD signed on 
October 22, 
2015 

  

A-S Section 31 Fuels Reduction Fuels Reduction Completed 
Signed April 
19, 2016 

Post-Decision 

Coconino 
Flagstaff Watershed 
Protection Project EIS 

Watershed 
Management 
Fuels 
Management 

Completed 
 
Expected:02/2
018  

18-Mar 
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Forest Project Name Purpose Planning Status Decision 
Expected 

Implementation 

Coconino 
Clints Forest Restoration 
Project EA 

Forest 
Restoration 

Completed DN 2/6/13 2015; ongoing 

Coconino 
Upper Beaver Creek Fuels 
Reduction EA 

Fuels Reduction Completed DN 3/25/2010 Ongoing 

Coconino 
East Clear Creek Watershed 
Health EA 

Watershed 
Management 

Completed; Post-
decisional review in 
progress to modify 
decision for mixed 
conifer LEARN 
treatments and 
research 

9/19/2006 ongoing 

Coconino Goodenough Tule EA Fuels Reduction Completed 
DN 
11/19/1999 

ongoing 

Coconino Bar T Bar EIS 
Range 
Management 

Completed ROD 2/3/2005 ongoing 

Coconino 
Rock Pit Development: 
Coconino National Forest EA 

Road 
management 

Completed 
DNs 10/4/16, 
10/5/16 

ongoing 

Coconino 
Long Valley Meadow 
Restoration 

Watershed 
restoration 

Completed DM 4-11-2017 2017 and Ongoing 

Coconino 
Mexican spotted owl 
treatments in 4FRI post-
decisional 

Fuels Reduction 
Developing Proposal, 
scoping estimated to 
start July 2017 

Completed 
September 
2017 

Fall 2017 

Kaibab 
Bill Williams Mountain 
Restoration Project EIS 

Forest 
Restoration 

Completed DN 12/9/2016 2016 

Kaibab 
South Zone Travel 
Management Revision 
Project EA 

Recreation 
management 
and Road 
management 

Completed     

 


